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SLANT BORINGS: I 
~ 

Slant Boring No. 3 water purging and sampling efforts were initiated on May 31, 
1991. Purging efforts throughout this week were delayed due to the failure of 
the generator. A new generator was delivered on June 5, 1991, and activities 
resumed. Sampling of Boring No. 3 is scheduled for June 7, 1991. 

I 

The WMCO analysis of Slant Boring #1 will be available on June 15, 1991. 

Boring under the Decant Tank was initiated on June 1, 1991. The sampling team 
had penetrated five feet, when they discontinued activities. Additional support 
for the pipe casing was deemed necessary. Boring continued on June 6, 1991. 

MAPPING: 

The WMCO Environmental Monitoring personnel extracted water samples from Silo No. 
4 and transferred the samples to the WMCO laboratory on May 31, 1991. The WMCO 
analysis will be available on June 12, 1991. 

BERM SAMPLING: 

Extraction, sectioning, and shipment of all six sections from the east,side of 
the silo's was completed on June 5, 1991. This successfully completes the 
Vertical Berm Boring Project. Demobilization has been initiated. 

RADON TREATMENT SYSTEM: 

Work on the RTS continued. Activities which have been initiated include, but are 
not limited to, installation of glovebags around the piping in the RTS building, 
removal o f  piping, which connected the blowers to the RTS, placement of the 
concrete pad for the new blower, installation of the blower, piping and 

I electrical conduit. 

The construction phase of the project estimated to be complete on June 8, 1991, 
is currently on schedule. 

DECANT SUMP: 

Sampling of the sludge is scheduled to be initiated on June 7, 1991, after 
modifications of the sampling equipment is complete. 

GAS SAMPLING AND ANALYSIS OF THE K-65 SILO HEADSPACE 

Hydrogen samples were extracted from the headspace of Silo's 1 and 2 on June 4, 
1991. The WMCO analysis of the samples is scheduled for completion on June 11, 
1991. 
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